
ID Task Name
1 VOCC

2 Pre-Installation Activities

3 Integration Plan Approval

4 Release 2.2 Installation

5 Testing

6 Release 2.3 Installation

7 Test and Transition

8 SITS

9 Pre-Installation Activities

10 Integration Plan Approval

11 COTS Installation

12 COTS Testing with Flight Simulation

13 Release 2.3 Installation

14 Testing and Transition for ACS

15 Testing and Transition for 2002

16 DASDF

17 Pre-Installation Activities

18 Integration Plan Approval

19 Release 2.3 Installation

20 Testing and Transition

21 ESTIF

22 Pre-Installation Activities

23 Integration Plan Approval

24 Release 2.3 Installation

25 Testing and Transition

26 VSTIF

27 Pre-Installation Activities

28 Integration Plan Approval

29 Release 2.3 Installation

30 Testing and Transition

31 NBB

32 Pre-Installation Activities

33 Integration Plan Approval

34 Release 2.3 Installation

9/2 8/15

3/14

8/15

8/15 11/27

11/28

11/28 3/31

3/3 9/1

4/1

9/1

9/1 11/28

11/28

11/28 3/31

4/1 8/31

3/3 11/28

4/3

11/28

11/28 1/30

8/1 5/15

1/15

5/15

5/15 7/15

4/15 9/14

5/15

9/15

9/15 12/15

5/1 10/27

6/1

10/28

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
96 1997 1998 1999

High Level CCS Deployment Schedule

Appendix B, Page 3



ID Task Name
35 Testing and Transition

36 FTS

37 Pre-Installation Activities

38 Integration Plan Approval

39 Release 2.3 Installation

40 Testing and Transition

41 Maintenance & Release Updates
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